
1

May 

Task Force Convening

May/June

Community Input 
Gathering

June

Draft District-wide Plan:
● Safety
● Policy
● Relationships
● Learning

June/July

Draft Site Plans

July

Gather Feedback and 
Update Plans

July

Communicate Plans

Draft Timeline to Reopening


